
US Army Corps
of Engineers*

Original T.O. Cost

Modifications: (1)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Superfund Site

Phase I II Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 1,606,373.24
$ 4,662,543.24

$ 183,020.00
$ 96,198.15

Total Fee: $ 279,218.15

Current T.O. Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,348,612.60
Site Funds Available:

* Excludes: Fee, Fixed Price Subcor

Costs fo Date T.O. #1:
Indirect Costs 19%
Direct Costs: 81%

This week:
Indirect Costs 42%
Direct Costs: 58%

$ 1,034,712.49
itracts

(Fee Excluded)
$ 641,486.47
$ 2,707,126.99
$ 3,348,613.46

$ 4,711.17
$ 6,475.08
$ 11,186.25

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 505.75
Direct Costs: $ 1,346.55

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until:

$ 1,852.30

I
Target Completion, Field Ops 1 1 Mar 05 (230 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#34

Costs Thru:

2/4/2005

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Original Budget Current Budget | This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$
$ 4,247.44
$ 463.73
$
$

$ 431.80
$ 68,953.40
$ 367,755.15
$ 201,072.88
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

!fS\ .

$ 279,218.15
$ 4,662,543.24

PUiU

$
$ 1,906.78
$
$
$
$ 2,501.86
$
$
$
$
$
$ 1,082.23
$
$ 59.16
$
$
$ 925.05
$
$
$ (0.04)
$
$ 11,186.21

$ 12,671.16
$ 74,904.97
$ 506,974.71
$ 297,003.83
$ 14,499.28
$ 1,013,868.95
$ 352,602.66
$ 39,569.28
$ 124,930.87
$ 76,819.01
$ 17,998.80
$ 60,120.78
$
$ 23,042.05
$ 72,986.16
$ 641.18
$ 13,018.30
$ 5,475.00
$
$ (0.86)
$ 279,218.15
$ 3,627,830.75

G

2
0
2
7
8
3
5

i



Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
ot Engineers*

VB/l-70 Superfund Site

Phase III
Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 3/25/2005 (Revised)

#34

Costs Thru:

2/4/2005

Page 2 of 5

Thru 1/28/05 IS 1.834,763.47 | $ 200,710.98 |$ 424.021.9?T $ 567.289.33 | $ 302,698.31 | $ 7.942.34 | $ 279.218.15 | $ 3,616.644^5

Date
1/29/2005
1/30/2005
1/31/2005
2/1/2005
2/2/2005
2/3/2005
2/4/2005

This Week
To Date

Labor

$
$
$ 1,202.53
$ 1,385.95
$ 2,477.95
$ 1,148.99
$ 1,206.25
$ 7,421.67
$ 1,842,185.14

Per Diem
$

$
$
$
$ 463.73
$
$
$ 463.73
$ 201,174.71

Equipment
$ 215.26
$
$ 393.96
$ 199.29

$ 199.29
$ 4.62
$ 199.29

$ 1,211.71
$ 425,233.68

Material
$ 14.24

$
$ 38.72
$ 36.44

$ 1,724.48
$ 196.18
$ 32.46
$ 2,042.52
$ 569,331.85

Subcontracts
$ 7.76

$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 46.56
$ 302,744.87

Analytical

$
$
$
$
$
$

$
$
$ 7,942.34

Fee
$
$
$
$

$
$
$

$
$ 279,218.15

Daily Total
$ 237.26

$
$ 1,642.97
$ 1,629.44

$ 4,873.21
$ 1,357.55
$ 1,445.76
$ 11,186.19
$3,627,830.74

Total Phase II
$ 3,616,881.81
$ 3,616,881.81
$ 3,618,524.78
$ 3,620,154.22
$ 3,625,027.43
$ 3,626,384.98
$ 3,627,830.74

Weekly Cost by Category

17%

13%

Cost to Date by Category

55%

VB/l-70 Superfund Site

$250,000
$200,000
$150,000
$100,000
$50,000

$-

Week Ending r"n Weekly Costs
(Fee Excluded)

^—6 per. Mov. Avg.
(Weekly Costs
/rr^.^ FV^^I. .w^*4vv.



Wi Fgll
US Army Corps
of Engineers*

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program
Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

RRIV T.O#0001 (21 3 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

213

#34

Costs Thru:

2/4/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (459 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 68,953.40
$ 367,755.15
$ 201,072.88
$ 3,273.24
$
$ 641,486.47

$ 12,671.16
$ 74,904.97
$ 506,974.71
$ 297,003.83
$ 14,499.28
$ 1,013,868.95
$ 352,602,66
$ 39,569.28
$ 124,930.87
$ 76,819.01
$ 17,998.80
$ 60,120.78
$
$ 23,042.05
$ 72,986.16
$ 641.18
$ 2,688,633.69
$ 3,330,120,16
$ 247,647.20
$ 3,577,767.36

N/A
$ 13,018.30
$ J5,475.0Q_

Costs Not Included In site Averages $ 3,596,260.66

$

$ 2.03
$ 323.72
$ 1,726.55
$ 944.00
$ 15.37
$

$ 3,011.67

$
$
$
!i 4,247.44
$ 463.73

$
$
$ 4,711.17

$ 59.49
$ 351.67
$ 2,380.16
$ 1,394.38
$ 68.07
$ 4,759,95
$ 1,655,41
$ 185.77
$ 586.53
$ 360.65
$ 84.50
$ 282.26
$
$ 108.18
$ 342.66
$ 3,01
$ 12,622.69
S 15,634.37
$ 1,076.73

$
$ 1,906.78
$
$
$
$ 2,501.86
$

$
$

$
$
$ 1,082.23
$
$ 59.16
$
$
$ 5,550.03

$
#DIV/0!
#DIV/OI
#DIV/OI
#DIV/0!
#DIV/OI
#DIV/OI
#DIV/OI

#DIV/OI
#DIV/OI
#DIV/OI
#DIV/OI
#DIV/OI
#DIV/OI
#DIV/0!
#DIV/0!
#DIV/OI
#DIV/OI
#DIV/OI
#DIV/OI
#DIV/OI
#DIV/OI
#DIV/OI
#DIV/0!
#DIV/0!

$ 6,119.68
$ 13,746.10
$ 193,973.02
$ 957,757.50
$ 547,222.80
$ 13,903.27
$
$ 1,732,722.37

$ 13.33
$ 29.95
$ 422.60
$ 2,086.62
$ 1,192.21
$ 30.29
$
$ 3,774.99

$ 81,735.54
$ 275,884.76
$ 1,104,962.79
$ 661,878.80
$ 38,601.35
$ 2,047,083.30
$ 734,523.36
$ 80,800.22
$ 294,127.19
$ 76,819.01
$ 26,858.35
$ 161,075.54
$
$ 165,311.97
$ 154,265.49
$ 4,191.98
$ 5,908,119.65

$ 10,261.20 #DIV/0! S 7,640,842.02
$ - $ 1,076.73 $ 495,754.01

$ 16,711.09 $ 10,261.20
N/A

$ 925.05

$

#DIV/OI

$ 11,186.25

$ 8,136,596.03
$ 44,830.21
$ 13,018.30
$ 5,475.00

^T"̂ ^ *̂̂ "̂ ^ *̂7 *̂"̂ "̂̂ "̂ "*"M

$ 8,199,919.54

$ 178.07
$ 601.06
$ 2,407.33
$ 1,442.00
$ 84.10
$ 4,459.88
$ 1,600.27
$ 176.04
$ 640.80
$ 167.36
$ 58.51
$ 350.93
$
$ 360.16
$ 336.09
$ 9.13
$ 12,871.72
S 16,646.71
$ 1,080.07
$ 17,726.79

Page 3 of 5



" frWll VB/l-70 Superfund Site
ll̂ aTJj Phase III Rapid IV.SA

Denver, Colorado Task Order # 0001
US Army Corps
Of Engiri66rs« Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
RemovaLJmpacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget I Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#34

Costs Thru:

2/4/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 68,953.40
$ 367,755.15
$ 201,072.88
$ 3,273.24
$
$ 641,486.47

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$

$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 12,671.16
$ 74,904.97
$ 506,974,71
$ 297^003.83
$ 14,499.28
$ 1,013,868.95
$ 352,602.66
$ 39,569.28
$ 124,930.87
$ 76J319.01
$ 17,998.80
$ 60,120.78
$
$ 23,042.05
$ 72,986.16
$ 641,18
$ 13,018,30
$ 5,475.00
$
$ 2,707,126.99

$ 2,127.44
$ (5,146.50)
$ 72,678.23
$ 39,595.44
$ 13,374.19
$ 14,143.74
$ 136,772.54

$ (5,546.90)
$ 20,699.01
$ 96,801,69
$ 27,392,87
$ 729,10
$ 189,018.95
$ 48,638.10
$ (4,096.10)
$ 16,570.59
$ (1,819.01)
$ 6,248.30
$ 9,754.93
$ 9,152.30
$ (1,539.33)
$ 1,999.57
$ 6,858.82
$ (13,018.30)
$ 137,647.20
$ 352,447.30
$ 897,939.09

$
$ 15,60
$ 453,79
$ 36.36
$
$

$ 505.75

$
$ 276.27
$ 12.76
$ 32.98
$ 138.01
$ 321,04
$ 64.62
$
$ 42.24
$
$

$ 172.48
$
$ 8.45
$ 102.90
$

$ 174.80
$

$
$ 1,346.55

LS
27
27
27
LS
LS

$ 2,127.44
$ 7,175.00
$ 40,000.00
$ 20,000.00
$ 13,374.19
$ 14J43.74
$ 96,820.37

LS
LS
27
27
LS
27
27
27
27
LS
27
37
N/A
LS
27
LS
LS
LS
LS

$ 4,000.00
$ 12,500.00
$ 47,000.00
$ 26,000.00
$ 4,593.36
$ 85,000.00
$ 38,000.00
$ 8,000.00
$ 15,000,00
$ 8,500.00
$
$ 12,758.01
$ 9,152.30
$ 6,500.00
$ 9,000.00
$ 6,858.82
$ 12,500.00
$ 137,647.20
$ 352,447.30
$ 795,456.99

$ (0.00)
$ (12,321.50)
$ 32,678.23
$ 19,595.44
$
$
$ 39,952.17

$ (9,546.90)
$ 8,199.01
$ 49,801.69
$ 1,392.87
$ (3,864.26)
$ 104,018.95
$ 10,638.10
$ (12,096.10)
$ 1,570.59
$ (10,319.01)
$ 6,248.30
$ (3,003.08)
$
$ C8.039.33J
$ (7,000.43)
$
$ (25,518.30)
$
$

$ 102,482,10

$ 279,218.15
$ 4,662,543.24

$ 279,218.15
$ 3,627,831.61

$
$1,034,711.63 $ 1,852.30

$
$ 892,277.36

$
$ 142,434.27



VB/l-70 Superfund Site

Phase III
Denver, Colorado

Rapid IV, 8A
Task Order # 0001

US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract #

Award Date
Start Date:

Completion:

W9128F-04-D-0029

10-Jun-04
16-Jun-04

3/25/2005 (Revised)

#34

Costs Thru:

2/4/2005

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget

$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$ 5,475.00
$

Fee:

$ 495,569.50 $ 5,475.00

$ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites (Overall)
•K ' . •* "! .; !•- .:

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0
80
80

Task Order #01
0

213
213

Total To Date
133
326
459

[AvgSF/Site 3,243 3,948 3,781 3,630

[AvgCost/Site | $ 18.050.57 | $ 16,429.07 ] $ 15.634.37 | $ 16,646.71

[AvgCost/SF |$ 5.50 I $ 4.16 I $ 4.14 | $ 4.59
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
2004 Season Complete

SF/Site
VB/l-70 Avg Cost/Site

$18,500
$18,000 -
$17,500
$17,000
$16,500
$16,000

Week Ending

(HH Avg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Ava Cost/Site

Total SF This week

Total SF Task Order #1 805,325
Total SF 2004 1,217,147
Total SF All Contracts (3) 1,666,121

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Remarks:
1) Field opeations for 2004 Season completed.
2) Site shutdown for winter,
3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.
4) 2005 Field ops scheduled to begin Tuesday 15 Feb 05.
5) Initial excavation sequence established, and prep for field ops underway.



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 2/4/2005

004 Site Admln/lndirects 4^47.44 3.060.03 874.47 (623.64) 46.58

005 Lodging/Per Diem 463.73 463.73

010 Site Coord. 1.008.78 1.464.38 278.11 16429

014 Backfill 2.501.86 2,501.86

015 Sod & Seed

019 Site Coord Follow-up 1.08222 1.08222

021 Community Air Man. 59.13 59.13

028 Site Coord ASARCO 925.06 925.06

Totals $ 11,186.21 $ 7.421.68 $ 463.73 $ 1,211.71 $ 2.042.51 $ 46.58 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, February 04,2005

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 68,963.38 38.832.57 30,120.82

004 Site Admin/lndirects 387,755.11 260,317.83 101.84 66,468.90 39,919.78 946.76

005 Lodging/Per Diem 201.072.71 $ 201,072.71

006 Home Office 3,273.24 3,273.24

009 Site Set-uo/Maint 12,671.15 10,777.70 1,893.45

010 Site Coord. 74.904.72 66,634.41 6,630.37 1,639.94

011 Removal 506.974.65 392.868.51 106.886.87 7.219.27

012 T&D 297.003.89 215,708.41 77,346.90 3.948.57

013 Sampling Analysis 14,499.23 $ 1,606.98 $ 4.949.95 $ 7,942.31

014 Backfill 1.013.869.02 648,428.49 117,196.58 $ 248,244.94

015 Sod & Seed 352.602.65 $ 95,503.05 27,771.81 27.529.15 $ 201.798.63

016 Garden & Flowers 39,569.25 39.569.25

017 Rock and Mulch 124.930.89 22.941.82 13,386.23 88.486.81 116.03

018 Post Const. Maint. 17.998.79 11.677.76 5,346.48 974.55

019 Site Coord Follow-up 60.120.77 58,283.80 1,836.97

021 Community Air Mon. 23.041.71 9,546.93 788.40 $ 12.706.38 (0.00)

022 FOG & Supplies 72,986.13 72.956.13 30.00

023 ASARCO Support 641.18 641.18

025 Lead Assessment 5,475.00 5.475.00

027 Sprinkler System 76.818.93 2,861.83 2,157.82 71.799.34

028 Site Coord ASARCO 13,018.33 13,002.71 15.61
100 Fee 279,218.15 $ 279,218.15

Totals $ 3,627,830.73 $1.842,185.13 $201,174.55 $ 425,233.60 $ 569,331.80 $302,745.21 $ 7,942.31 $ $279,218.15



Project Variance Report

VB -1/70 Phase m

Friday, February 04, 2005

2/4/2005
11:19 AM

Sonstnjctton Work Plans 5.859.72 (4.19
003 ^oblUmtlon/Crew Rotation 5.00 EACH 56.828.90 63.808.90 68.953.38 100.0% 13.790.87 68,953.36 5,146.46
004 SBe Administration and Indlreds 4.00 MTH 217.389.74 440,433.38 367,755.11 100.0% 91,702.16 3a7j755.11 (72,678.27;
005 Lodging & Per Diem _iOO MTH 181.719.63 240,668.32 201,072.72 50,253.70 20V072.72 (39.595.61
006 Home Office Support 16.647.43 16.647.43 3,273.24 19.7% 4.1S3.86 13.342.20 16.615.44 (31.99: -0.2%
007 :lnal Report 1.00 LS 6.428.74 6.428.74 0.0% 6.428.74 6.428.74 6.428.74 0.0%
008 Project Close-Out 1.00 LS 7.715.00 7.715.00 0.0% 7.715.00 7.715.00 7.715.00 0.0%
009 Site Set-up/Maintenance 16.00 WK 7.124.26 7.124.26 12.671.15 100.0% 791.94 12,671.15 5,546.89 77.9%
010 Site Coordination 155.00 EACH 59.901.73 95.603.98 74.904.72 78.3% 617.21 20,759.86 95,664.58 60.60 0.1%
011 Removal Impacted 534.750.00 SF 285.069.22 603.776.40 506.974.65 100.0% 0.95 506.974.65 (98.801.751 -16.0%
012 T&D of Impacted Soils 8,400.00 TON 219.758.20 324,386.70 297.003.89 100.0% 35.36 297.003.89 (27.392.82; -8.4%
013 Sampling & Analysts 24.800.00 TON 10.320.38 15,228.38 14.499.23 95.8% 0.61 635.38 15,134.61 L. (93.77; -0.6%
014 Restoration 534.750.00 SF 473.788.10 1.202.887.90 1.013.869.02 100.0% 1.89 1.013,869.02 t (180.018.88; -15.7%
015 Sod & Seed 155.00 EACH 187,376.40 401,240.76 352,602.65 100.0% 2.274.86 352.602.65 (46.638.11 -12.1%
016 Garden & Rower Bed 155.00 EACH 11.710.80 35.473.18 39.569.25 100.0% 255.28 39,569.25 4,096.07 11.5%
017 Rock. Mulch, & Mbc 155.00 EACH 62562.70 141.501.46 124.930.89 100.0% 808.01 124.930.89 (16,570.57: -11.7%
018 Post Construction Maintenance 634.750.00 SF 101.750.90 24.247.10 17.998.79 84.1% 0.04 3.401.01 21.399.80 (2.847.30' -11.7%
019 Site Coordination Follow-up 155.00 EACH 58.901.70 69.875.71 60.120.77 66.0% 450.99 9.786.48 69.907.26 31.55 0.0%
020 Site Teardown & Demobilization 1.00 LS 9.15Z30 9.152.30 0.0% 9.152.30 9.152.30 9.152.30 0.0%
021 ComunltY Air Monitoring 4.00 MTH 3.339.70 21.502.72 23,041.71 100.0% 5.757.16 23,041.71 1,538.99 7.2%
022 Fuel, Oil. Mbc Field Supplies 96.00 DAY 64.946.60 74.985.73 72,986.13 97.3% 781.36 2.025.29 75,011.42 25.69 0.0%
023 Asarco Support 1.00 LS 1.261.00 7.500.00 641.18 8.5% 7.S43.2S 6.902.07 7,543.25 43.25 0.6%
024 T&D to Landfill 2.800.00 TON 308.930.60 0.0% 0.0%
025 Lead Base Paint Assesmenl 450.00 .EACH 143.122.20 143.122.20 5,475.00 3.8% 320.17 138.601.59 144.076.59 954.39 0.7%

.028 Lead Base PaM Abatement 100.00 JACH 352.447.30 352.447.30 0.0% 3.524.47 352.447.30 352.447.30 0.0%
027 Sprinkler System 1.00 LS 75.000.00 76.B1B.98 100.0% 76.818.98 76.818.98 1,618.98 2.4%

028 Site Coordination ASARCO 100.00 EACH 1.00 1.00 13,018.33 100.0% 127.74 13.018.33 13.017.33
100 Fee 1.00 LS 183.020.00 279,218.15 279.218.15 100.0% S 279.218.15 279,218.15 0.0%

Totals 1.00 LS $ 3,056.170.25 $ 4.662,544.24 $ 3,627,830.73 77.8% $ 565,077.90 $ 573,320.46 $ 4,201,151.19 $(461,393.05) -9.9%
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